
     
 

Place-Making Petersfield – Strategy Group Meeting Notes 
Notes and actions – Friday 29th January 2021 at 12:30 – 14:00pm 
 

Attendees  Abbreviations 

EHDC – Cllr Rob Mocatta (Chair)  
EHDC – Danielle Friedman-Brown 
EHDC – Lewis Ford (meeting notes) 
EHDC – Sarah-Jane Bellis (meeting notes) 
EHDC – Cllr Ben Bentley 
EHDC – Cllr Julie Butler 
EHDC – Cllr Russell Oppenheimer 
EHDC – Cllr David McKinney 
EHDC – Cllr Matthew Gass 
EHDC – Emma Baxter 
 

EHDC – Kirsty Cope 
EHDC – Georgia Loud 
HCC – Simon Cramp 
HCC – Olu Ashiru  
PTC – Cllr Peter Bisset 
PTC – Neil Hitch 
SDNPA – Chris Paterson 
Keith Hopper 
Gethin Morgan-Owen 
  

East Hampshire District Council (EHDC) 
Petersfield Town Council (PTC) 
Hampshire County Council (HCC) 
Petersfield Strategy Group (PSG) 
Petersfield Officers Group (POG) 
South Downs National Park Authority (SDNPA) 
 

Apologies   

MP – Damian Hinds 
 

  
 

 

Ref Item Notes/Action Owner 

1. Introductions and 
apologies 

Cllr Mocatta welcomed the group and explained that the aim for 2021 was to start delivering the identified 

priority projects using Section 106 (s106) developer contributions. 

 

Cllr Mocatta / 
Danielle  

2. Notes from last 
meeting, actions 
and feedback 

Action log was updated  
Lewis 

3.  Petersfield Sports 
Provision (Love 
Lane) 

The EHDC Open Space, Sports & Recreation Study was published in 2018 and includes the following 
strategies: 
 

Kirsty 
 
 



     
 

 • EHDC Open Space Strategy; 

• EHDC Sports Facilities Strategy; and 

• EHDC Playing Pitch Strategy (PPS). 
 

• The Study can be found on EHDC’s website here: 
https://www.easthants.gov.uk/open-space-sports-and-recreation-study  

 
EHDC Local Football Facilities Plan (LFFP) 

• Produced in collaboration with the Football Association (FA) and all local football clubs with 10 or 
more teams.  The LFFP took forward the key strategic football priorities in the PPS (2018) and was 
finalised in late 2020. It can be found here: 

• https://localplans.footballfoundation.org.uk/local-authorities-index/east-hampshire/east-hampshire-
local-football-facility-plan/  

 

• The projects included in the LFFP (2020) are eligible, subject to a formal application, for Football 
Foundation funding. The PPS (2018) and LFFP (2020) highlight the following football priority projects 
in Petersfield: 

 
o Upgrade to the pitches at Love Lane; 
o Upgrade to the pitches, and deliver a pavilion, at Penns Place; and 
o Upgrade the pitch surface at TPS1. 

 

• Petersfield is strategically placed to unlock CIL, s106 and Football Foundation funding.  This will 
require formal applications, feasibility studies, consultation and delivery. EHDC can support but the 
main drive needs to come from the sports teams / landowner(s).  

 

• The cricket pitch and rugby pitches at Penns Place also need to be considered.  There may be an 
opportunity for Petersfield Town Junior FC to pitch share with the cricket club. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
1 This needs to be replaced every 10 years. 

https://www.easthants.gov.uk/open-space-sports-and-recreation-study
https://localplans.footballfoundation.org.uk/local-authorities-index/east-hampshire/east-hampshire-local-football-facility-plan/
https://localplans.footballfoundation.org.uk/local-authorities-index/east-hampshire/east-hampshire-local-football-facility-plan/


     
 

 

• It was summarised that planning permission for Penns Field B needs to be obtained first, before then 
considering all other sporting provision at Penns Place. 

 
 

4. Petersfield Place-
Making Priority 
Projects 
 

Petersfield Place-Making Priority Projects 
 
 
Step 1: Identify the Petersfield Priority Projects 
 
As agreed previously, the Petersfield Priority Projects are: 
 

1. Crossroads of Dragon Street / The Causeway / Sussex Road / Hylton Road. 
o Opportunity to investigate links to Tesco and onto Alderfield / Meadow Lands etc. 

2. Pulens Lane Traffic Calming Improvements. 
3. Junction of Charles Street / The Spain / Swan Street. 
4. Junction of Chapel Street / Station Road / Tilmore Road. 
5. Town Spine. 
6. MicroSim Modelling. 

 

• The above priority projects range in terms of improvements for active travel, capacity and safety. The 
MicroSim modelling will investigate how all the above proposals will interact with each other.  The 
modelling will look at active travel, traffic flow and transport nodes, along with phases of 
implementation.  The modelling will also highlight how all the above projects will impact other 
junctions in and around the town. 

 
Step 2: Develop a brief for each project 
 

Lewis/Danielle 



     
 

EHDC will assist HCC in developing briefs for each of the identified priority projects.  It has been agreed that 
EHDC will pay for the modelling and initial feasibility work using its place-making budget – subject to the 
final brief and confirmed costs.  In essence: 
 

o EHDC is the “client”; and 
o HCC is the “contractor”. 

 

• District ward councillors expressed an interest in working with Gethin and Keith to prepare briefing 
notes for all the above priority projects, similar to that of the Station Road Brief (see attached). 

 
Step 3: Detailed Design and Delivery 
 

• Once all the above is completed, s106 money will be used to deliver the projects.  As confirmed by 
the SDNPA, the oldest s106 contributions will be spent first where possible.  For example, the s106 
contribution collected from “land south east of the Causeway” is the oldest contribution and will be 
used to fund the highest priority project; see above. 

 
Central Government £2 billion package for cycling and walking 
 

• The Government’s fund of £2bn for cycling and walking was announced in Spring 2020 and, so far, 
only £250m has been released as part of the emergency Active Travel Fund (see Tranche ATF below).  
EHDC and HCC are working closely together and are ready for when the opportunity to bid for the 
rest of the funding package becomes available; we need to confirm options and costings (see Step 2 
above) to inform any future funding application. All bids will need to be LTN 1/20 compliant and the 
councils will put in a bid to obtain funding for LCWIP and PSG priorities. 

 
 
 
“Masterplan” 
 



     
 

• The PSG will look to develop a “masterplan” to include a framework, spreadsheet and interactive 
map.  It was discussed that the Town Development Committee (TDC) is looking to appoint 
consultants to develop a business case; it is important that this work is coordinated with the work of 
the PSG and POG. 

 
LCWIP 
 

• EHDC is working in partnership with HCC.  The LCWIP mapping layers are being re-drawn so that they 
can be incorporated into the GIS and published on the council’s website.  This is a significant piece of 
work and the Petersfield maps are being prioritised – EHDC is hoping to get the Petersfield maps 
ready by late-February / early-March 2021. 

 
 

5. Petersfield Partners 
Update 

EHDC 

• EHDC has deployed “Covid Marshals” to support trading businesses and ensure health and safety / 

social distancing is being met on the high street. 

• EHDC is preparing for additional high street businesses to reopen over the coming months as 

lockdown restrictions start to ease. 

• The PSG was reminded that infringement of social distancing and public gatherings needs to be 

reported to the Police via the following link: https://www.hampshire.police.uk/tua/tell-us-

about/c19/v7/tell-us-about-a-possible-breach-of-coronavirus-covid-19-measures/  

 
HCC 
Tranche 2 Active Travel Fund (ATF) Schemes: 

• Currently drafting proposals to go out to public consultation; to include bus-gate, “parklets”, 

additional cycle racks and planters (to replace existing barriers) 

• Public consultation needs to be completed by 25th March 2021. 

All 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

https://www.hampshire.police.uk/tua/tell-us-about/c19/v7/tell-us-about-a-possible-breach-of-coronavirus-covid-19-measures/
https://www.hampshire.police.uk/tua/tell-us-about/c19/v7/tell-us-about-a-possible-breach-of-coronavirus-covid-19-measures/


     
 

• Public consultation will comprise letter drops, councillor briefing note and (possibility of) virtual 

public workshops. 

PTC 

• The working party for the Neighbourhood Plan review continue to meet. 

• The working party for the Festival refurbishments continue to meet. 

• The Heath Toilets refurbishment;  

o Looking to obtain specified Causeway Farm s106 funding; and 

o To consider provision of Changing Places (CP) for disabled users. 

• The Heath Car Park; to be re-opened once lockdown starts to ease. 

SDNPA 

• The South Downs Dark Skies Festival 2021 will run between 12th and 28th February 2021.  Further 

information and a programme can be found here: https://www.southdowns.gov.uk/dark-night-

skies/festival/  

 

 

6. Next steps, way 
forward and date 
of next meeting 
 

The next PSG meeting will: 

• Include an agenda item on the LCWIP and walking; and 

• Take place on 12th March 2021 at 1pm. 

 

 

7. AOB No other business  

 

 
Action Log from January 2021 

 

Action Who Red / Amber/ 
Green  

ADMIN 

https://www.southdowns.gov.uk/dark-night-skies/festival/
https://www.southdowns.gov.uk/dark-night-skies/festival/


     
 

Rearrange the next PSG meeting from 5th March to 12th March 2021. EHDC Officer G 
Include “LCWIP and walking” on the next PSG agenda. 

 

EHDC Officer A 

Incorporate Petersfield Governance Structure into SDNPA Partnership Management Plan (PMP). SDNPA Officer A 

COVID-19 

To continue discussions with Estates Dept on Square wear and tear EHDC Officer A 

DURFORD ROAD CROSSROADS 
 

Liaise with EHDC Traffic Team about speed watch along Pulens Lane. EHDC Officer A 

PETERSFIELD PRIORITY PROJECTS 
District ward councillors to liaise with Gethin and Keith about briefing notes for each priority project. District Ward 

Councillors 
A 

SOUTH DOWNS NATIONAL PARK AUTHORITY (SDNPA) 
 

Inform Chris (at least) one week in advance of any required updates on planning applications. All A 
Promote the South Downs Dark Skies Festival 2021. All A 

 
Place-Making Petersfield – Strategy Group Meeting Notes 
Notes and actions – Friday 12th March 2021 at 09:30 – 11:00am 
 

Attendees  Abbreviations 



     
 

EHDC – Cllr Rob Mocatta (Chair)  
EHDC – Danielle Friedman-Brown 
EHDC – Sarah-Jane Bellis (meeting notes) 
EHDC – Cllr Ben Bentley 
EHDC – Cllr Julie Butler 
 

PTC – Steve Field 
SDNPA – Chris Paterson 
Keith Hopper 
Gethin Morgan-Owen 
  

East Hampshire District Council (EHDC) 
Petersfield Town Council (PTC) 
Hampshire County Council (HCC) 
Petersfield Strategy Group (PSG) 
Petersfield Officers Group (POG) 
South Downs National Park Authority (SDNPA) 
 

Apologies   

MP – Damian Hinds 
EHDC – Lewis Ford 
EHDC – Cllr Russell Oppenheimer 
EHDC – Cllr David McKinney 
EHDC – Cllr Matthew Gass 
EHDC – Emma Baxter 
 

EHDC – Kirsty Cope 
EHDC – Georgia Loud 
HCC – Simon Cramp 
HCC – Olu Ashiru  
HCC – Claire Whitehouse 
PTC – Cllr Peter Bisset 
 

 
 

 

Ref Item Notes/Action Owner 

1. Introductions and 
apologies 

Cllr Mocatta welcomed the group and explained that the aim for 2021 was to start delivering the identified 

priority projects using Section 106 (s106) developer contributions. 

 

Cllr Mocatta / 
Danielle  

2. Notes from last 
meeting, actions 
and feedback 

The meeting notes from the last meeting were discussed and no comments were received. 
The actions from the last meeting were discussed and updates provided; a revised action log has been 
provided as part of these meeting notes (see below). 
Feedback 

• General concern about the flouting of the restrictions and general anti-social behaviour at recreation 
sites and planning for re-opening on the 29th March. Cones being moved along Russell Way and 
groups larger than 2 gathering.  Barriers at the car park removed at the weekend. 

 
Lewis 



     
 

3. Petersfield Place-
Making Priority 
Projects 
 

Petersfield Place-Making Priority Projects 

• Outline scope of the six priorities discussed with HCC. The project team is in process of being assembled 
and cost for the work being drafted for consideration by EHDC.  Detailed briefs being drafted on each 
of the priority junctions / items of work, which will feed into the outline in the coming months. 

• We must not lose sight of Durford Road crossroads, perhaps this should take priority on next brief to 
be drafted. Collate thoughts and send on ahead of drafting the brief. 

• Regarding the Town Spine priority there is a working party from the TDC, looking to amend and update 

original town spine brief and form a business plan.  Town Spine brief to be shared with the group. This 

will link into our work at a later stage. For example, linking with the proposal of 20mph zones, issues 

about HCC policy and how this is lobbied for. 

 

Danielle 

4. Petersfield Partners 
Update 

EHDC 
LCWIP update / Re-opening the High Street Safely 

• It was discussed that we must ensure that the prioritisation work is done collaboratively and at an early 

enough stage. For example, the point about progressing the LCWIP as regards the cycle path and 

walking route connecting Buriton - Petersfield which is omitted from the LCWIP.  The Group would like 

the route to be included within the LCWIP work.   Agreed that the work needs to be brought into the 

place-making groups. 

• For LCWIP a written update was provided by Emma Baxter, please see below: 
 

o LCWIP Prioritisation Work - no further forward, waiting to hear when HCC team are able to 
schedule the work in. 

o GIS / Mapping - Mat Fisk has been making progress on the mapping for the Petersfield area.  This 
is nearing completion and will be loaded on to the public 'Where I Live' system.  He will let me 
know when this is available. 

o Once the Petersfield maps have been done, he will move on to the Alton area. 
Re-opening the High Street Safely 

All 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



     
 

• Internal discussions going ahead of Re-opening on of 29 March. Focusing on recreation sites and then 

from 12th April – the town centre and High Streets.  

• Regarding the Petersfield Heath, confirmation The Heath carpark has been reopened as agreed by the 

grounds committee last night. Concern about people using the site and usage, needs monitoring.  

Feeling that this should be monitored in terms of “local” use. Check how this has been done at QE 

Country Park. Monitor number of cars in carpark and parking on street on her daily walk. 

• EHDC can offer support with communications on recreational safety signage and communications on 

space, social distancing and Covid marshals for town centre/high street. 

HCC 
Emergency Active Travel Scheme, future updates on Schools Streets: 

• Cllr Mocatta met with Headteacher of Petersfield School and James Laver. Everyone is keen for School 

Street trial to go ahead on Hylton Street. 

• Query about the survey and the question about Swan Street – raise with HCC as concern about 

confusion.  Has also been on social media.  Map is clear but the written description is poor. (Please see 

post meeting note below). 

A written update was provided by Claire Whitehouse, please see below: 

• We sent over 1000 letters to residents, over 450 to commercial properties, and we have had a couple 
of requests for paper copies 

• Letters also sent to 41 Members/Stakeholders   

• We have prepared Twitter and Facebook adverts which are being distributed. Hampshire County 
Council on Twitter: "Active Travel in Petersfield - We're keen to get the views of the local community 
on proposals to maintain and enhance the current traffic restrictions. A survey about the walking 

 

https://twitter.com/hantsconnect/status/1363862359215775744
https://twitter.com/hantsconnect/status/1363862359215775744
https://twitter.com/hantsconnect/status/1363862359215775744


     
 

&amp; cycling improvements in the town centre has launched today @easthantsdc 
https://t.co/Kpie19KUNk" / Twitter 

• Our Web Scheme Page is 
here  https://www.hants.gov.uk/transport/transportschemes/atfpetersfieldimprovements and 
survey link is here Have your say on proposed walking and cycling improvements for Petersfield Town 
Centre | Hampshire County Council (hants.gov.uk) 
(note we took on board comments re the street names and have altered this) 

• Media coverage seen so far is here which we are monitoring also. Petersfield Infant School could see 
road closure trial | News | Petersfield Post; Temporary Town Arrangements for Covid-19 – Petersfield 
Town Council (petersfield-tc.gov.uk) 

• Regarding the School Streets – We can provide update when a full site assessment has been completed 
after the Elections. 
 

 
Post meeting note: ATF meeting with HCC:  ATF – consultation still underway until 21 March.  Will take around 

4 weeks to analyse and assess further action needed.  Had a good response to the survey so far, and comments 

still coming in.  Some issues with the URL link and its length and accessing the survey, HCC will try to reduce 

in future and will raise with their Communications Team.  Swan Street mapping and questions in the survey 

were raised; whilst the first question was amended HCC will further amend section 1 as regards the 

descriptions with Swan Street.   

PTC 

• S106 money received for map boards and heritage signs.  

• Tourism update – TIC in the library coming to an end at the end of March. Visitors who are in need of 

face to face or hardcopy information will be directed towards the Town Hall. Otherwise the rest will 

move towards digital information. Need to consider wheeled access routes to places of interest. 

https://twitter.com/hantsconnect/status/1363862359215775744
https://twitter.com/hantsconnect/status/1363862359215775744
https://www.hants.gov.uk/transport/transportschemes/atfpetersfieldimprovements
https://www.hants.gov.uk/News/22022021PetersfieldATFPR
https://www.hants.gov.uk/News/22022021PetersfieldATFPR
https://www.petersfieldpost.co.uk/article.cfm?id=126711&headline=Petersfield%20Infant%20School%20could%20see%20road%20closure%20trial&sectionIs=news&searchyear=2021
https://www.petersfieldpost.co.uk/article.cfm?id=126711&headline=Petersfield%20Infant%20School%20could%20see%20road%20closure%20trial&sectionIs=news&searchyear=2021
https://www.petersfield-tc.gov.uk/temporary-town-arrangements-for-covid-19/
https://www.petersfield-tc.gov.uk/temporary-town-arrangements-for-covid-19/


     
 

SDNPA 

• S106 money released for PTC map boards and heritage signs. Please can PTC share a map where they 

will be placed? 

• They are aware of Buriton planning application, proposal for a road, which cuts across a cycleway. 

• SDNP rangers have a list of visitor hot spots during lockdown and have been monitoring where people 

maybe going against restrictions. Maybe useful to share monitoring with the group. Need to consider 

the travel to recreation spots and how we improve active travel options instead of using the car.   

5. Next steps, way 
forward and date 
of next meeting 
 

• Propose to cancel 16 April meeting (purdah) and defer to 14 May meeting at 12.30pm on Teams 

• 11 June 2021 at 12.30pm on Teams 

 

7. AOB • Members of the public have expressed an interest in what we discuss.  Anthony Allen has put forward 

some interesting points about pedestrianisation and is already chair of Petersfield Society.  Paul Fisher 

is interested in cycling around the town, lives in College Street.  Cllr Mocatta, has suggested they 

observe the walking and cycling group meetings and share their input?  Will need to check the 

governance for how this works, but the group will need help, how to bring it together and co-ordinate.  

Out of courtesy, John Palmer must be made aware of additional member invitations. Group agreed 

with the principle of people being involved.   

 

 

 
 
Action Log from March 2021 

 



     
 

Action Who Red / Amber/ 
Green  

ADMIN 

Incorporate Petersfield Governance Structure into SDNPA Partnership Management Plan (PMP). Included in 
SDNPA Corporate Plan and in motion to include in PMP. 

SDNPA Officer A 

COVID-19 

To continue discussions with Estates Dept on Square wear and tear EHDC Officer A 

Encourage residents and businesses to report infringements of social distancing and public gatherings to the Police via the 

online link circulated. https://www.hampshire.police.uk/tua/tell-us-about/c19/v7/tell-us-about-a-possible-breach-of-

coronavirus-covid-19-measures/ 

All G 

Numbers using The Heath carpark and parking on the road to be monitored. Cllr Butler A 

Check how visitor monitoring has been done at QE Country Park. Cllr Mocatta A 

Find out how SDNP Rangers are monitoring visitors in recreation hot spots. SDNP A 

DURFORD ROAD CROSSROADS 
 

Liaise with EHDC Traffic Team about speed watch along Pulens Lane. EHDC Officer A 

   

PETERSFIELD PRIORITY PROJECTS 
District ward councillors to liaise with Gethin and Keith about briefing notes for each priority project. District Ward 

Councillors 
A 

A copy of PTC Town Spine Group Brief to be shared with the group PTC A 
To share a map of where map boards and heritage signs will be placed in town with the group PTC A 

SOUTH DOWNS NATIONAL PARK AUTHORITY (SDNPA) 
 

Inform Chris (at least) one week in advance of any required updates on planning applications. All A 

Promote Dark Skies festival All G 

https://www.hampshire.police.uk/tua/tell-us-about/c19/v7/tell-us-about-a-possible-breach-of-coronavirus-covid-19-measures/
https://www.hampshire.police.uk/tua/tell-us-about/c19/v7/tell-us-about-a-possible-breach-of-coronavirus-covid-19-measures/


     
 

 

Place-Making Petersfield – Strategy Group Meeting Notes 
Notes and actions – Friday 14th May at 12:30 – 14:00pm 
 

Attendees  Abbreviations 

EHDC – Cllr Rob Mocatta (Chair)  
EHDC – Danielle Friedman-Brown 
EHDC – Sarah-Jane Bellis (meeting notes) 
EHDC – Cllr Ben Bentley 
EHDC – Cllr Julie Butler 
EHDC – Cllr Russell Oppenheimer 
EHDC – Cllr David McKinney 
EHDC – Cllr Matthew Gass 
HCC – Olu Ashiru  
 

HCC – Simon Cramp 
PTC – Cllr Peter Bisset 
PTC – Cllr Phil Shaw 
PTC – Cllr Jamie Matthews 
PTC – Steve Field 
PTC – Neil Hitch 
SDNPA – Chris Paterson 
SDNPA – Doug Jones 
Keith Hopper 
  

East Hampshire District Council (EHDC) 
Petersfield Town Council (PTC) 
Hampshire County Council (HCC) 
Petersfield Strategy Group (PSG) 
Petersfield Officers Group (POG) 
South Downs National Park Authority (SDNPA) 
 

Apologies   

EHDC – Emma Baxter 
EHDC – Kirsty Cope 
EHDC – Georgia Loud 
 

MP – Damian Hinds 
Gethin Morgan-Owen 
 

 
 

 

Ref Item Notes/Action Owner 

1. Introductions and 
apologies 

Cllr Mocatta welcomed the group and asked Danielle to chair as he was experiencing connectivity issues with 
his IT. Danielle ran through apologies. 

Cllr 
Mocatta 
/ 
Danielle  

2. Notes from last 
meeting, actions and 
feedback 

The meeting notes from the last meeting were discussed and no comments were received. 
 

 
SJB 



     
 

The actions from the last meeting were discussed and updates provided; a revised action log has been provided 
as part of these meeting notes (see below). 
 

Feedback 

• Issues on the Penns Place development and the proposed narrow cycleway.  All Officers continue discuss 

with Rob Ainslie Case Officer and HCC. Is further Place Making involvement needed to  help apply leverage 

with the developer? Design to be picked up through the Section 38 process and Place Making group can 

input into this process. 

  

3.  Petersfield Place-
Making Priority 
Projects Update 
 

• Priority junctions Work Progress Presentation Including Town Spine 
o It was agreed it was good to go through in detail and understand what the pre-feasibility study will be 

comprised of. 

• Petersfield Junction Briefs 
o PTC Town Spine brief was agreed to be used to contribute towards the Pre-Feasibility Study, along 

with the other junction briefs currently being worked on, once they are finalised.  
o Discussion as to whether the junction briefs are made public, once finalised they can be shared on 

Placemaking website. Important not to give residents false promises in any communications. 
o Must remain mindful to ensure economic and carbon reduction is fed into the Town Spine element of 

the pre-feasibility work.   The HCC Economic Development team can come to a Town pine workshop 
at a later date. 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



     
 

 
 

4. Emergency Active 
Travel Fund and Re-
Opening the High 
Street Safely Updates 
 

• Petersfield Temporary Highways Measures  

o The temporary measures continue to be monitored and co-ordinated by HCC and EHDC. The public 

consultation results are being analysed and the report will be available later on in the Summer. 

• RHSS and Welcome Back Fund Update  

o Focus on visitor economy, the Heartflood public / business consultation report due end of June / 

early July. 

o How can we get businesses to utilise the use of The Square more? Already in discussion with EHDC 

Estates dept to make The Square safer. PTC would support this. The PSG group is keen to help 

facilitate ‘Café Economy’. 

o In regard to School Streets, Cllr Mocatta in discussion with James Laver. Announcement of Hylton 

Street expected in a few weeks time, with a trial run in July. 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

5. Governance Review 
 

• Yearly Review of the Petersfield Place Making Governance 
 
o PTC would like to have two town councillors on the PSG group, which was agreed.  No further 

comments made.  

All 



     
 

 

6. Petersfield Partners 

Update 

Petersfield Partners Update 

• EHDC 

o Petersfield Society verge workshop was attended and very interesting.  

o Climate change objectives will be embedded into EHDC and HCC decision making and strategic 

direction. 

• PTC 

o They now have a SLR to work alongside the one on Bell Hill. Would like a suitable site to put it on, 

perhaps Pulens lane? Suitable sites could be subject to approval from SSE or HCC if separate pole 

was going to be erected. Would need to avoid street clutter , but being semi permanent fixture 

would resolve that issue. 

o Planning application gone in for field by PRFC. If approved then can re-configure the use of the 

playing pitches at Penns Fields.   

o Festival Hall refurb aims to be carbon neutral by 2050. Working with energy consultants on this 

process which has been costed at £1.3M.   

• SDNPA 

o Held an Action Community Energy Masterclass, in which PECAN attendance 

 

 

7. Next steps, way 

forward and date of 

next meeting 

• Propose 2 monthly meetings, suggest re-schedule 11th June meeting to late June / early July. It was 

discussed that should avoid clashing with TDC 2nd July, perhaps 25th June 

 



     
 

 

8. AOB N/A  

 

 
Action Log from May 2021 

 

Action Who Red / Amber/ 
Green  

ADMIN 

Incorporate Petersfield Governance Structure into SDNPA Partnership Management Plan (PMP). Included in 
SDNPA Corporate Plan and in motion to include in PMP. 

SDNPA Officer A 

Reschedule next meeting to end of June. EHDC Officer A 

COVID-19 

To continue discussions with Estates Dept on Square wear and tear EHDC Officer A 

Numbers using The Heath carpark and parking on the road to be monitored. Cllr Butler G 
Check how visitor monitoring has been done at QE Country Park. Cllr Mocatta A 
Find out how SDNP Rangers are monitoring visitors in recreation hot spots. SDNP A 

DURFORD ROAD CROSSROADS 
 

Liaise with EHDC Traffic Team about speed watch along Pulens Lane. EHDC Officer A 

   

PETERSFIELD PRIORITY PROJECTS 
District ward councillors to liaise with Gethin and Keith about briefing notes for each priority project. District Ward 

Councillors 
A 

A copy of PTC Town Spine Group Brief to be shared with the group PTC G 
To share a map of where map boards and heritage signs will be placed in town with the group PTC A 



     
 

Olu to forward a colleague’s details to discuss section 38 matter further. HCC Officer G 
Danielle to draft officer letter for EHDC on behalf of councillors and officers in regard to narrow cycleway – Post meeting - 
due to other correspondence Danielle to ensure the case officer has relevant information ahead of an officer meeting 

EHDC A 

DFB to discuss with Gethin & Keith separately about the timing of finalising the briefs. EHDC A 
To discuss how best to upload briefs to Place making website when ready EHDC Officer A 
Once briefs uploaded share link of EHDC website. PTC Officer A 
To discuss plans for SLR location with to HCC Officer Ian James. Cllr Mocatta A 

SOUTH DOWNS NATIONAL PARK AUTHORITY (SDNPA) 
 

Inform Chris (at least) one week in advance of any required updates on planning applications. All A 
To find out their views on decarbonisation in their policies. SDNPA A 

 

Place-Making Petersfield – Strategy Group Meeting Notes 
Notes and actions – Friday 9th July at 12:30 – 14:00pm 
 

Attendees  Abbreviations 

EHDC – Cllr Rob Mocatta (Chair)  
EHDC – Sarah-Jane Bellis (meeting notes) 
EHDC – Cllr Ben Bentley 
EHDC – Cllr Russell Oppenheimer 
EHDC – Cllr Matthew Gass 
HCC – Olu Ashiru  
HCC – Simon Cramp 
HCC – Helen Smith 
HCC – Claire Whitehouse 
PTC – Cllr Peter Bisset 
PTC – Cllr Jamie Matthews 
PTC – Steve Field 
PTC – Neil Hitch 

SDNPA – Chris Paterson 
Keith Hopper 
Gethin Morgan-Owen 
 
  

East Hampshire District Council (EHDC) 
Petersfield Town Council (PTC) 
Hampshire County Council (HCC) 
Petersfield Strategy Group (PSG) 
Petersfield Officers Group (POG) 
South Downs National Park Authority (SDNPA) 
 



     
 

 

Apologies   

EHDC – Danielle Friedman-Brown 
EHDC – Emma Baxter 
EHDC – Kirsty Cope 
EHDC – Georgia Loud 
 

EHDC – Cllr Julie Butler 
EHDC – Cllr David McKinney 
HCC – Brandon Breen 
SDNPA – Doug Jones 
MP – Damian Hinds 
 

 
 

 

Ref Item Notes/Action Owner 

1. Introductions and 
apologies 

Cllr Mocatta welcomed the group and apologies made.  

2. Notes from last 
meeting, actions and 
feedback 

Notes from last meeting, actions and feedback 
 

• The meeting notes from the last meeting were discussed and no comments were received. 
 

• The actions from the last meeting were discussed and updates provided; a revised action log has been 
provided as part of these meeting notes (see below). 

 

Feedback 

• Town Development Committee meeting actions and approvals to be discussed at future PSG meetings to 

include green infrastructure. 

 
SJB 



     
 

 

3.  Petersfield Place-
Making Priority 
Projects Update 
 

• Priority junctions work progress including Town Spine  

o Junction briefs continue to be prepared. All comments to go to Keith and Gethin asap. Workshops are 
being planned, likely to commence in September and would be part of scheduled Strategy Group and 
Officer Group meetings. 

o It has been confirmed the pre-feasibility study will be financed from the EHDC Place Making budget. 

 

4. Emergency Active 
Travel Fund and Re-
Opening the High 
Street Safely Updates 
 

• Petersfield Temporary Highways Measures  

o All the temporary measures continue to be removed by from Petersfield by 6 August 2021.  

o Need to build support for appropriate active travel measures in the future. Further consultation may 

help with this. New measures will be announced on HCC decision day 29th July. HCC would like to 

develop a master plan with the support of the PSG. 

o Not all pedestrian friendly schemes will be popular. For example, the bus gate. The issue of the bus 

gate was largely down to lack of enforcement. Plus, timings of enforcement would need to be looked 

at. Should EHDC take on that role? Therefore, perhaps it would become more effective? EHDC to 

discuss. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



     
 

o School Streets update, it is on hold. Petersfield Infants did not make it to top 3 schools, so it 

depends on how the pilot goes and successful bids to DFTE 

• RHSS and Welcome Back Fund Update  

o Draft Grant Action Plans have been sent to Cities & Local Growth Unit for their consideration.  

Proposed activity to be funded is still welcome and can be included, subject to having sufficient funds 

and eligibility under the fund rules. 

o The business engagement work draft report is still expected and due to be completed during July 

when it will then be reviewed by East Hampshire District Council. 

o The Re-opening the High Street Safely / Welcome Back Fund work continues to be co-ordinated 

amongst officers, across teams within East Hampshire District Council and with Hampshire County 

Council – on links with the Active Travel Fund - and Petersfield Town Council. 

 
 
 
 
 
 
 
 

5. Petersfield Partners 

Update 

 
 

• Penns Field Cycleway - Update 

o The Town Development Committee has ensured this is now an item of PTC Grounds Committee 

Meeting on 15th July, for comment. Not sure what can be done as planning permission was granted in 

2017. Will see what the feedback is on finding funding to upgrade existing paths on PTC land, to divert 

away from Penns Field. 

o Probably best for PTC and SDNPA to discuss this further and feedback as to whether EHDC has a place 

in this process to help. 

 

All 



     
 

• EHDC 

o Cllr Mocatta has removed himself from discussions on future of council offices at Penns Place due to 

conflict of interest. EHDC has allocated funds as agreed at cabinet to explore all options. All 

landowners should be considered. Conversations will start soon. Updates will be fed through PSG 

• PTC  

o Festival Hall refurbishment plans, PSG to be kept informed. EHDC assets carpark and Festival Hall 

area. PTC continues to work with EHDC land around Festival Hall in mind, which can be quite 

restrictive. Car park would not be effected but proposed extension may go onto EHDC green land. 

o Tree survey being done by Petersfield Society. Cllr Bisset to circulate report.  Green infrastructure 

could be agenda item for next meeting? Petersfield Climate Action Network (PeCAN) is encouraging 

biodiversity in Petersfield, perhaps it would be useful to bring to PSG members attention as it 

includes all the different landowners. 

o Merrits Meadow  - formed a community trust to develop a a management plan to help look after it. 

To compliment SDNPA’s already existing management plan. 

o Tesco Northern Overflow Car Park – No update, still waiting for Tesco to make a decision on results 

of their access assets review. If over flow carpark is found surplus to their requirements they will 

have to explore options for it. If there are no viable commercial options they could gift the land to 

community benefit. Perhaps both EHDC and SDNPA could write to Tesco asking for update on what 

their plans are, referencing SDNPA nature recovery plan in relation to that site. 

• SDNPA 



     
 

o Launched Nature Recovery Programme with partners to join up green infrastructure. Request for 

SDNPA to come to speak at PSG & POG about it. See report here: 

https://www.southdowns.gov.uk/national-parks-in-england-launch-joint-ambitions-for-the-next-

decade/delivery-plan-for-wildlife-in-national-parks-final/ 

o White Hart Development – Developer expected to deliver cycle/footpaths. However, work not yet 

done. Landscaping scheme still not delivered much to residents dismay. HCC and SDNPA in 

discussion about responsibility. S106 fund could be used. Could EHDC help or take responsibility? 

 

6. Petersfield Partners 

Update 

Petersfield Partners Update 

• EHDC 

o Petersfield Society verge workshop was attended and very interesting.  

o Climate change objectives will be embedded into EHDC and HCC decision making and strategic 

direction. 

• PTC 

o They now have a SLR to work alongside the one on Bell Hill. Would like a suitable site to put it on, 

perhaps Pulens lane? Suitable sites could be subject to approval from SSE or HCC if separate pole 

was going to be erected. Would need to avoid street clutter , but being semi permanent fixture 

would resolve that issue. 

o Planning application gone in for field by PRFC. If approved then can re-configure the use of the 

playing pitches at Penns Fields.   

 

https://www.southdowns.gov.uk/national-parks-in-england-launch-joint-ambitions-for-the-next-decade/delivery-plan-for-wildlife-in-national-parks-final/
https://www.southdowns.gov.uk/national-parks-in-england-launch-joint-ambitions-for-the-next-decade/delivery-plan-for-wildlife-in-national-parks-final/


     
 

o Festival Hall refurb aims to be carbon neutral by 2050. Working with energy consultants on this 

process which has been costed at £1.3M.   

• SDNPA 

o Held an Action Community Energy Masterclass, in which PECAN attendance 

 

7. Next steps, way 

forward and date of 

next meeting 

 

• Currently scheduled for 10 September 2021 

• More detail on Penns Place and Festival hall next meeting. 

 

 

8. AOB N/A  

 
Action Log from July 2021 

 

Action Who Red / Amber/ 
Green  

ADMIN 

Incorporate Petersfield Governance Structure into SDNPA Partnership Management Plan (PMP). Included in 
SDNPA Corporate Plan and in motion to include in PMP. 

SDNPA Officer A 

COVID-19 

To continue discussions with Estates Dept on Square wear and tear EHDC Officer A 

Check how visitor monitoring has been done at QE Country Park. Cllr Mocatta A 
Find out how SDNP Rangers are monitoring visitors in recreation hot spots. SDNP A 

DURFORD ROAD CROSSROADS 
 



     
 

Liaise with EHDC Traffic Team about speed watch along Pulens Lane. EHDC Officer A 

PETERSFIELD PRIORITY PROJECTS 
Once briefs uploaded share link of EHDC website. PTC Officer A 
EHDC to start to investigate if they could take on enforcement of bus gate. EHDC Officer A 
To discuss upgrading existing paths and funding options for Penns Field Cycleway and feed back to the group and POG SDNPA & PTC 

Officers 
A 

To circulate Petersfield Society Tree Report to the group. Cllr Bisset A 
To write to Tesco asking for update on Northern Overflow Carp park. Referencing SDNPA Nature Recovery Plan in relation to 
that site 

SDNPA & EHDC 
Officers 

A 

SOUTH DOWNS NATIONAL PARK AUTHORITY (SDNPA) 
 

Inform Chris (at least) one week in advance of any required updates on planning applications. All A 

To find out their views on decarbonisation in their policies. SDNPA A 
To investigate if Nature Recovery Programme lead officer can come to update PSG & POG. SDNPA Officer A 
To liase with Cllr Mocatta in regards to White Hart development SDNPA Officer A 

 
Place-Making Petersfield – Strategy Group Meeting Notes 
Notes and actions – Friday 10th September at 12:30 – 14:00pm 
 

Attendees  Abbreviations 

EHDC – Cllr Robert Mocatta (Chair)  
EHDC – Cllr Ben Bentley 
EHDC – Emma Baxter 
EHDC - Danielle Friedman-Brown 
EHDC – Sarah-Jane Bellis (Meeting Notes) 
EHDC – Liza Brolley 
EHDC – Cllr Julie Butler 
EHDC – Cllr Matthew Gass 
Gethin Morgan-Owen 

HCC – Olu Ashiru 
HCC – Helen Smith 
HCC – Claire Whitehouse 
HCC – Cllr Russell Oppenheimer 
PTC – Cllr Peter Bisset 
PTC – Steve Field 
PTC – Neil Hitch 
SDNPA – Chris Paterson 
  

East Hampshire District Council (EHDC) 
Petersfield Town Council (PTC) 
Hampshire County Council (HCC) 
Petersfield Strategy Group (PSG) 
Petersfield Officers Group (POG) 
South Downs National Park Authority (SDNPA) 
 



     
 

Nova – Patrick Barry 
 

Apologies   

EHDC – Lewis Ford 
EHDC – Cllr David McKinney 
EHDC – Cllr Jamie Matthews 
EHDC – Georgia Loud 
EHDC – Kirsty Cope 
 

HCC – Brandon Breen 
HCC – Simon Cramp 
SDNPA – Cllr Doug Jones 
Damian Hinds MP 
Keith Hopper 

 
 

 

Ref Item Notes/Action Owner 

1. Introductions and 
apologies 

Cllr Mocatta welcomed the group and apologies made.  

2. Notes from last 
meeting, actions and 
feedback 

• Notes from last meeting, actions and feedback 
 

o The meeting notes from the last meeting were discussed and no comments were received. 
o The actions from the last meeting were discussed and updates provided; a revised action log has been 

provided as part of these meeting notes (see below). 
 

• Feedback 

o Town Development Committee meeting actions and approvals to be discussed at future PSG meetings to 

include green infrastructure. 

 

 
SJB 



     
 

3.  Penns Field Cycleway 
/ Petersfield Place-
Making Priority 
Projects Update 
 
 

• Penns Field Update 
o Penns field footway and walkway – solution A is the preferred route as it continues alongside the river 

and avoids the road and so has less conflict during construction. 
o Can this be accommodated by discharge of conditions as it changes shape. Landscape objections need to 

be resolved, hard standing and arboricultural considerations, material versus a non material change.   
o Technical and environmental review to be done by Nova Planning and Kebbell Homes and then a further 

discussion with the LPA and process and procedure, land ownership. need clarity on what is acceptable to 
the LPA and Highways Authority and compliant with the planning consent. 

 

• Priority junctions work progress including Town Spine  

o Junction briefs continue to be prepared. All comments to go to Keith and Gethin asap. Workshops are 
being planned and would be part of scheduled Strategy Group and Officer Group meetings. 
It has been confirmed the pre-feasibility study will be financed from the EHDC Place Making budget. 

 

 

4. Emergency Active 
Travel Fund and Re-
Opening the High 
Street Safely Updates 
 

• Petersfield Temporary Highways Measures  

o Public consultation survey results informed July decision day to remove all temporary highways measures 

and focus on more cycle stands. Need to sort out locations and explore funding options, including 

Welcome Back Fund. 

o Seeking advice from Transport Planning team on eligibility and where to re-allocate Active Travel Fund 

money. For example, cycle route along Herne Way, Mead tunnel and a focus on the place making work on 

the town spine. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 



     
 

o Cllr Mocatta and Cllr Oppenheimer met with HCC Officers to talk about place making projects. The result 

being a brief to be drafted and funded with Petersfield Market Towns Fund, using a structure modelled 

on Whitehill & Bordon. 

• The work for Town Spine has £2M costs, need an indication on what that will be spent on and other 

funding options available. 

• Co-ordination, co-operation and delivery is paramount. 

• Focus on tree planting, café space in the square and widening Lavant Street footways, which could be 

encompassed with junction work. Again, extra funds will need to be found. Business case and carbon 

reduction case needs to be built. 

• This is to run in parallel with pre-feasibility priority junctions work. 

• RHSS and Welcome Back Fund Update  

o First retrospective financial claim submitted at the end of July to CLGU.  Expansion agreement letter 

pending signing, confirms our WBF grant allocation, £108k in East Hants.  Promoting the Creative 

Footsteps literary festival in East Hampshire (2nd to 10th October)   

 
 
 
 
 
 
 
 
 
 

5. Petersfield Partners 

Update 

 
 

• EHDC 

o Literary festival and public hub work being developed plus cultural facilities input – will likely need 

some co-ordination with other projects in the town.  

All 



     
 

o Discussions with SDNPA about its land at Festival Hall and planning aspects.  The work on the next 

public consultation stage plans to be shared with place making partners for further discussion. Invite 

JC Chrissey to a further meeting to discuss amongst the group. 

• PTC  

o Petersfield Society to have a tree summit before the end of the year. Walking festival in August 2022 

in the works.  

• SDNPA 

o No further updates.  

• HCC 

o No further updates 

6. Next steps, way 

forward and date of 

next meeting 

 

• Currently scheduled for 22nd October 2021 

• LCWIP to be updated at the next meeting. 

• Need to think about youth provision. 

 

 

7. AOB • LCWIP updates asked for – HCC started their consultation on the other LCWIPs but next stage is 

prioritisation.   

 

 

 

 



     
 

 

 

Action Log from September 2021 

 

Action Who Red / Amber/ 
Green  

ADMIN 

Incorporate Petersfield Governance Structure into SDNPA Partnership Management Plan (PMP). Included in 
SDNPA Corporate Plan and in motion to include in PMP. 

SDNPA Officer A 

COVID-19 

To continue discussions with Estates Dept on Square wear and tear EHDC Officer A 

Check how visitor monitoring has been done at QE Country Park. Cllr Mocatta G 
Find out how SDNP Rangers are monitoring visitors in recreation hot spots. SDNP G 

DURFORD ROAD CROSSROADS 
 

Liaise with EHDC Traffic Team about speed watch along Pulens Lane. EHDC Officer A 

PETERSFIELD PRIORITY PROJECTS 
Once briefs uploaded share link of EHDC website. PTC Officer A 
EHDC to start to investigate if they could take on enforcement of bus gate. EHDC Officer G 
To discuss upgrading existing paths and funding options for Penns Field Cycleway and feed back to the group and POG SDNPA & PTC 

Officers 
A 

To circulate Petersfield Society Tree Report to the group. Cllr Bisset G 
To write to Tesco asking for update on Northern Overflow Carp park. Referencing SDNPA Nature Recovery Plan in relation to 
that site 

SDNPA & EHDC 
Officers 

A 

Set up additional meeting to present proposal for all officers consideration and find better long term solution; to include 
SDNP, EHDC, Nova Planning, PTC and HCC Highways 

EHDC Officer G 

Patrick to send EHDC Officer the Kebbell Homes plan to mark up the preferred routes. Nova Planning A 
Letters to be drafted by Cllr Mocatta and Cllr Oppenheimer to take this forward what other funding is available for the Town 
Spine. 

Cllr Mocatta & Cllr 
Oppenheimer 

A 



     
 

EHDC Officer to invite JC Chrissey to next PSG meeting to discuss festival Hall plans. EHDC Officer G 
SOUTH DOWNS NATIONAL PARK AUTHORITY (SDNPA) 

 
Inform Chris (at least) one week in advance of any required updates on planning applications. All A 

To find out their views on decarbonisation in their policies. SDNPA G 
To investigate if Nature Recovery Programme lead officer can come to update PSG & POG. SDNPA Officer A 
To liase with Cllr Mocatta in regards to White Hart development SDNPA Officer G 

 
Place-Making Petersfield – Strategy Group Meeting Notes 
Notes and actions – Friday 22nd October at 12:30 – 14:00pm 
 

Attendees  Abbreviations 

EHDC – Cllr Rob Mocatta (Chair)  
EHDC – Danielle Friedman-Brown 
EHDC – Sarah-Jane Bellis (meeting notes) 
EHDC – Emma Baxter 
EHDC – Cllr Ben Bentley 
EHDC – Cllr Julie Butler 
EHDC – Cllr Russell Oppenheimer 
EHDC – Cllr Matthew Gass 
EHDC – Cllr David McKinney 

PTC – Cllr Peter Bisset 
PTC – Cllr Phil Shaw 
PTC – Cllr JC Chrissey 
PTC – Cllr Jamie Matthews 
PTC – Steve Field 
HCC – Simon Cramp 
HCC – Olu Ashiru 
SDNPA – Doug Jones 
Keith Hopper 
Gethin Morgan-Owen 
  

East Hampshire District Council (EHDC) 
Petersfield Town Council (PTC) 
Hampshire County Council (HCC) 
Petersfield Strategy Group (PSG) 
Petersfield Officers Group (POG) 
South Downs National Park Authority (SDNPA) 
 

Apologies   

EHDC – Georgia Loud 
HCC – Brandon Breen 
HCC – Helen Smith 

PTC – Neil Hitch 
MP – Damian Hinds 
SDNPA – Chris Paterson 

 
 

 



     
 

Ref Item Notes/Action Owner 

1. Introductions and 
apologies 

Cllr Mocatta welcomed the group and apologies made.  

2. Notes from last 
meeting, actions and 
feedback 

Action log was updated  
SJB 

3.  Festival Hall Update Presentation 
Please find attached full presentation. Brief summary as follows: 
General Considerations – What is best for residents of Petersfield? 

• Financial prudence 

• Priorities 

• Stakeholder Opinion  

• Members’ View 
Key Considerations 

• Old building not fit for purpose 

• Not environmentally friendly 

• New pandemic considerations 

• The place-making and town spine initiatives 

• Lack of clear direction 
 
RIBA3 – decision made at full council Sept 2020 to go full refurbishment – This option will provide more time, 
flexibility, and a diverse finance model. 
Purpose & Vision – Built from Petersfield Neighbourhood Plan, The Conservation Area Character Appraisal & 
Management Plan, PTC Festival Hall Vision and Placemaking Initiative. 
To have a wide variety of uses to benefit whole community and support existing user groups. 
RIBA3  - Would take a planning approach, whereby refurbishments would be by zones, allowing a phased 
approach. There are 9 major aspects by zone. 
Net Zero carbon Initiative Aim – Set out zero carbon actions for Festival Hall. Want to achieve the EnerpHit / 
Passivhaus certification. 

 



     
 

Public Consultation to finish mid December 2021, final report Jan 2022. 
March 22 – RIBA4 proposal considered by Full Council and a new master plan to be drawn, could proposed a 
phased approach and  formed in collaboration with PSG. 
Partnership with PSG – Festival Hall to be part of Place Making Initiative. 
 
Questions and comments: 

• Chris Moore’s report – need for an arts and cultural centre in the town. Cost coming from the local 
community to pay for something of a wider benefit.  Issue about and cost of Festival Hall project.  
Concerns that the project is too big and will dominate too much of officer’s time.  Implication that the 
project might be implemented in phases?  Optimistic that they might fundraise through crowdfunding 
and grants rather than the precept.  Recognise and accept the risks, but feel they can be mitigated.  
Don’t expect this to fall to the local public.  Consider that £4m will not result in anything 
transformational enough. 

• Hall usage – 40% now, will the refurbishments result in 80-90%?  Why can’t it be used now?  Groups that 
use it now are not profitable and rely on low-cost hire.  PWLB will be 20% at most, this will increase the 
precept, suggestion the final cost will be £15M with VAT.  In response the users have been engaged and 
they do not apply for grants.  Project not likely to be done in one go.  

• The Festival Hall is important, just as important as the Town Spine and as much should be spent on it.  It 
will be a multiplier effect on the local economy.  Credit to JC for getting to grips with project. 

• Further concerns with the project and understanding how it will progress.  Grant funding landscape is 
getting tougher and tougher.   Concern that some of the user groups need to be more self-sustaining, 
will the centre be used as expected.  Need to be more joined up in our thinking on this site and the NP 
vision for the site.  Need to work together on the wider site, credit to the Town Council for progressing 
and engaging.     

• Discussions with the SDNPA and NP ambitions and what the view is from the LPA – hotel and 
employment opportunity?  Should widen the business plan thinking than just the Festival Hall itself. 

• Usage – need additional staff to increase. A suggestion that local people will want to stay in Petersfield 
and not travel to London to go to the Theatre.  But has anyone been asked?  Is this known for certain?    

• Likely that the project cost will overrun, 70% do and this needs to be mitigated.  Climate change, 
funding, 40-60% from grants, but where elsewhere?  Funding sources should be ascertained. 



     
 

• At a recent community and cultural committee they had an ACE SE presentation last month.  Was quite 
brutal, funding only in Rushmoor and Gosport.   Needs to be considered.  Arts Council England funding 
may not be possible.   Why move the theatre away from facilities that people like and use?  The Town 
Council are looking to keep the existing users, but also to generate more income from them whilst also 
generating more income from new uses and users.  Balance to be struck with keeping the existing users 
but getting more income generation from them.  Look at in the £4M cost envelope?  Comparative 
example – Petersfield Community Centre run by a volunteer who is part time and run that centre.  

• Popular view of PSG to get to a budget and stick to it, it was suggested that PTC could use the proceeds 
of the sale of Penns Field site to reinvest into the building.  Therefore, look at what is viable.  

• The expense is worrying, need to consider the car park and attracting other people to use the venue, 
need to consider how people will travel there, and the potential of a hotel use.  Need to take it forward 
together. 

• All accept that this is part of placemaking and we need to work together on the wider site.  Cannot 
endorse the project at this stage, but in our mutual interest to work together. 

• PTC confirmed that they had spent over £700,000 on architects fees, and expected the final bill to be 
close to £1 million. 

• PTC will update and present whenever the group wishes to.  PTC also would like to meet and discuss 
further on the project.  It was agreed we should do that.                                                                                                                                                                                                                              

 

6. Next steps, way 

forward and date of 

next meeting 

 

Roll over any items that we have no time to cover today to the November meeting, 12 November. 

• Currently scheduled for 12th November 2021 

• Then 17th December 2021 – Suggest every 6 weeks in 2022?   

• Pipeline of future meeting agenda items: 

• Update on SDNPA Nature Recovery Programme 

 

7. AOB None  

 
 



     
 

Action Log from October 2021 

 

Action Who Red / Amber/ 
Green  

ADMIN 

Incorporate Petersfield Governance Structure into SDNPA Partnership Management Plan (PMP). Included in 
SDNPA Corporate Plan and in motion to include in PMP. 

SDNPA Officer A 

COVID-19 

To continue discussions with Estates Dept on Square wear and tear EHDC Officer A 

DURFORD ROAD CROSSROADS 
 

Liaise with EHDC Traffic Team about speed watch along Pulens Lane. EHDC Officer A 

PETERSFIELD PRIORITY PROJECTS 
Once briefs uploaded share link of EHDC website. PTC Officer A 
To discuss upgrading existing paths and funding options for Penns Field Cycleway and feed back to the group and POG SDNPA & PTC 

Officers 
A 

To write to Tesco asking for update on Northern Overflow Carp park. Referencing SDNPA Nature Recovery Plan in relation to 
that site 

SDNPA & EHDC 
Officers 

A 

Patrick to send EHDC Officer the Kebbell Homes plan to mark up the preferred routes. Nova Planning A 
Letters to be drafted by Cllr Mocatta and Cllr Oppenheimer to take this forward what other funding is available for the Town 
Spine. 

Cllr Mocatta & Cllr 
Oppenheimer 

G 

SOUTH DOWNS NATIONAL PARK AUTHORITY (SDNPA) 
 

Inform Chris (at least) one week in advance of any required updates on planning applications. All A 

To investigate if Nature Recovery Programme lead officer can come to update PSG & POG. SDNPA Officer A 

 
 



     
 

Place-Making Petersfield – Strategy Group Meeting Notes 
Notes and actions – Friday 12th November at 12:30 – 14:00pm 
 

Attendees  Abbreviations 

EHDC – Cllr Rob Mocatta (Chair)  
EHDC – Danielle Friedman-Brown 
EHDC – Sarah-Jane Bellis (meeting notes) 
EHDC – Cllr Ben Bentley 
EHDC – Cllr Julie Butler 
EHDC – Cllr Russell Oppenheimer 
HCC – Olu Ashiru  
 

PTC – Cllr Peter Bisset 
PTC – Cllr Phil Shaw 
PTC – Cllr Jamie Matthews 
PTC – Steve Field 
SDNPA – Chris Paterson 
SDNPA – Kelly Porter 
SDNPA – Doug Jones 
Keith Hopper 
Gethin Morgan-Owen 
  

East Hampshire District Council (EHDC) 
Petersfield Town Council (PTC) 
Hampshire County Council (HCC) 
Petersfield Strategy Group (PSG) 
Petersfield Officers Group (POG) 
South Downs National Park Authority (SDNPA) 
 

Apologies   

EHDC – Cllr David McKinney 
EHDC – Cllr Matthew Gass 
EHDC – Emma Baxter 
HCC – Simon Cramp 
HCC – Helen Smith 

MP – Damian Hinds 
 

 
 

 

Ref Item Notes/Action Owner 

1. Introductions and 
apologies 

Cllr Mocatta welcomed the group and apologies made. Cllr 
Mocatta / 
Danielle  

2. Notes from last 
meeting, actions 
and feedback 

Action log was updated  
SJB 

3.  SDNPA CIL Update • CIL bidding open until 28th February – Open call for projects Chris/Kelly 



     
 

• Can accept projects that are in the longer-term pipeline, recommend that it goes onto the infrastructure 
business plan, and SDNPA will review it and decide what comes forward. 

• Need to spend S106 first.  Projects must be for infrastructure not feasibility. Want projects that are well 
developed and ready to go / start on site. 

• Match funding is a priority and helps a lot in pushing projects through the pipeline.  

• Priority is for S106 money spent as soon as possible. However, you can mix and match to provide the 
funds to make the project happen where S106 will not fund the entire project. 

• Next steps will be for members of POG to get workshops going and identify potential projects that can 
be implemented and what funding avenues are available. 

• Need to progress the priority placemaking transport work in order to be in a position to bid for CIL. 

• If a project is phased it can be funded if one phase has started, needs to be broken down into well-
defined phases, example Egrets Way. 

• Concern over smaller interventions being overlooked as focus is on priority projects, for example 
Winchester Road crossing. Unfortunately, HCC is under staff constraints to be able to move smaller 
projects forward at the moment, beyond those already identified as part of the place making work.  We 
are reliant on the Highway Authority to help deliver projects. If we remain positive, we can deliver the 
priorities first then move onto smaller interventions. 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
All officers 

4. Petersfield Partners 
Update 

EHDC 
Welcome Back Fund 

• Second claim submitted.  

• Further progress with Christmas activity and co-ordinating further activity with active travel fund. 

• Finalising business engagement report. 
LCWIP 

• Hope to have a further update for next meeting with timescales. Ideally would like the cycling and 
walking evidence into the work on the junctions. So far, the junction briefs have been more detailed and 
this has been co-ordinated with the LCWIP so that the pre-feasibility work. 

Community Lottery Funding 

All 
 
 
 
 
 
 
 
 
 
 



     
 

• Funding to Rosemary Trust for benches, to Volunteer group, to Petersfield Cricket Club, Petersfield 
Community Association and Artscape. 

• Please note projects will be subject to statutory consents such as planning.  Note that we need to co-
ordinate thinking with the project applicants - aesthetics and linking with the town spine thinking.  For 
example, the location of Rosemary Trust benches to be agreed.   

HCC 
Active Travel Update, Place Making Transport Projects 

• Active Travel Fund co-ordinating alongside priorities work, including town spine. Workshops to take 
place in the new year and Eric and Nicola to update next meeting. Implementation of junctions work 
likely to take 2 years. 

• The locations of the cycle stands are progressing, designs to be shared shortly. The group was interested 
in confirmed locations, which are based on previous recommendations. Co-ordination with the scheme 
delivery team would be ideal to find the right locations. 

 
PTC 

• Festival Hall consultation ongoing 

• Considering what projects can progress using S106 developer contributions. For example, Paddock Way 
– Larcombe Way/Road, play areas, Heath Pond planting and Dragon Street planters. 

• The Heath toilets also being progressed as a project, monitoring usage and to further co-ordinate with 
potential funding opportunities such as Changing Places. 

SDNPA 

• Call for Nature sites have been launched. More details here: https://www.southdowns.gov.uk/nature-
recovery-information-for-delivery-partners/call-for-nature-
sites/#:~:text=The%20SDNPA%20has%20launched%20a,the%20South%20Downs%20National%20Park. 

• Serpent trail starter market potentially at The Heath in discussion with PTC. 

• Penns Field site – SDNPA, HCC and developer meeting on site to discuss the current access 
arrangements and longer-term route possibilities has been scheduled. 

• Meeting has been scheduled with Keith and Gethin to discuss junction briefs. 
 

 
 
 
 
 
EHDC & 
HCC to co-
ordinate  
 
 
 
 
 
 
HCC 
 
 

https://www.southdowns.gov.uk/nature-recovery-information-for-delivery-partners/call-for-nature-sites/#:~:text=The%20SDNPA%20has%20launched%20a,the%20South%20Downs%20National%20Park
https://www.southdowns.gov.uk/nature-recovery-information-for-delivery-partners/call-for-nature-sites/#:~:text=The%20SDNPA%20has%20launched%20a,the%20South%20Downs%20National%20Park
https://www.southdowns.gov.uk/nature-recovery-information-for-delivery-partners/call-for-nature-sites/#:~:text=The%20SDNPA%20has%20launched%20a,the%20South%20Downs%20National%20Park


     
 

5. Next steps, way 
forward and date of 
next meeting 
 

• Currently scheduled for 17th December 2021 
– Suggest every 6 weeks in 2022?   

• Pipeline of future meeting agenda items: 

• Update on SDNPA Nature Recovery Programme 

 

6. AOB • Levelling up fund – have we heard any more about the next round?  Want to know more, and when 
sports clubs will be eligible, and will that be a priority?  Post meeting note: Have now heard an 
announcement is likely to be made in the spring on the next round of LUF.  

 

 

 
Action Log from November 2021 

 

Action Who Red / Amber/ 
Green  

ADMIN 

Incorporate Petersfield Governance Structure into SDNPA Partnership Management Plan (PMP). Included in 
SDNPA Corporate Plan and in motion to include in PMP. 

SDNPA Officer A 

COVID-19 

To continue discussions with Estates Dept on Square wear and tear EHDC Officer A 

   

DURFORD ROAD CROSSROADS 
 

Liaise with EHDC Traffic Team about speed watch along Pulens Lane. EHDC Officer A 

   

PETERSFIELD PRIORITY PROJECTS 

Once junction briefs uploaded share link of EHDC website. PTC Officer & EHDC 
Officer 

A 

To discuss upgrading existing paths and funding options for Penns Field Cycleway and feed back to the group and  
POG 

SDNPA & PTC 
Officers 

A 



     
 

To write to Tesco asking for update on Northern Overflow Car park. Referencing SDNPA Nature Recovery Plan in  
relation to that site 

EHDC & SDNPA 
Officer 

A 

Patrick to send EHDC Officer the Kebbell Homes plan to mark up the preferred routes Nova Planning A 

All officers to work on potential CIL projects. Update Petersfield Projects spreadsheet as previously identified to 
assess what is paid, what work is completed, to understand progress and potential CIL bids. 

All Officers A 

HCC scheme delivery team to share cycle stand design and locations. HCC Officers A 

SOUTH DOWNS NATIONAL PARK AUTHORITY (SDNPA) 
 

Inform Chris (at least) one week in advance of any required updates on planning applications. All A 

To investigate if Nature Recovery Programme lead officer can come to update PSG & POG. SDNPA Officer A 

 

 
 
 
 
 
 
 
 
 
Place-Making Petersfield – Strategy Group Meeting Notes 
Notes and actions – Friday 17th December at 12:30 – 14:00pm 
 

Attendees  Abbreviations 



     
 

EHDC – Cllr Rob Mocatta (Chair) 
EHDC – Danielle Friedman-Brown  
EHDC – Cllr Ben Bentley 
EHDC – Cllr Julie Butler 
EHDC – Cllr David McKinney 
EHDC – Cllr Russell Oppenheimer 
EHDC – Emma Baxter 
HCC – Simon Cramp 
HCC – Helen Smith 

HCC – Nicola Waight 
PTC – Cllr Peter Bisset 
PTC – Cllr Phil Shaw 
PTC – Cllr Jamie Matthews 
PTC – Steve Field 
PTC – Neil Hitch 
SDNPA – Chris Paterson 
SDNPA – Doug Jones 
Gethin Morgan-Owen 
  

East Hampshire District Council (EHDC) 
Petersfield Town Council (PTC) 
Hampshire County Council (HCC) 
Petersfield Strategy Group (PSG) 
Petersfield Officers Group (POG) 
South Downs National Park Authority (SDNPA) 
 

Apologies   

EHDC – Cllr Matthew Gass 
EHDC – Sarah-Jane Bellis (meeting notes) 
 

HCC – Eric Signi 
MP – Damian Hinds 
Keith Hopper 

 
 

 

Ref Item Notes/Action Owner 

1. Introductions and 
apologies 

Cllr Mocatta welcomed the group and asked Danielle to chair as he was experiencing connectivity issues with 
his IT. Danielle ran through apologies. 

Cllr Mocatta 
/ Danielle  

2. Notes from last 
meeting, actions 
and feedback 

Action log was updated  
Danielle 

3.  Active Travel 
Update 

Cycle stands locations, High Street design options, co-ordination with place making transport projects.   
Active Travel Fund; Petersfield | Transport and roads | Hampshire County Council (hants.gov.uk) 

Cycle Stand Locations discussed at POG: 

• Cycle parking proposals developed from 2020 consultations and EATF work.  These have been 
considered; Current cycle stand locations include Post Office and The George pub by Sheep Street.  Also, 
POG comments for further cycle stand locations have been taken on board.  HCC considered High Street 
/ Dragon Street locations in addition to the existing ones. Current plan is just draft and is consulted 

HCC/Danielle 
 
 

https://www.hants.gov.uk/transport/transportschemes/atfpetersfieldimprovements


     
 

upon here.  The final plan will go through a safety audit, which takes into consideration location of other 
street furniture and the flow of pedestrians. 

• Question asked if there was any potential to give up any parking bays for cycle stands. Need to consider 
any adverse reaction by the public and would need to discuss possibility with EHDC. 

• Would like to remove the A-boards.  What about Lloyd’s bank forecourt?  Issue is it is not owned by HCC 
Highways.  What about the Market Square?  Can ask EHDC – if it does not affect the egress of the 
market and square events. 

• Cycle stand location plan could be a temporary layout that may change in the future. Need to 
emphasise that they could be relocated in the future, as part of Town Spine project, but it would be 
ideal to find strategic places where they are likely to remain. A-board removal supported.   

Comments from PSG: 

• Issue as regards the market square and future uses of it potentially with vehicle restrictions and how that 

might work with cycle stand locations. 

• How about a central location for cycles? Such as Central car park?  Possibly covered cycle storage. 

• Need sufficiently located and distributed cycle stands in the town. 

 

4. Place Making 
transport projects 

Project progress and workshop planning 

• An update of the work was presented by Hampshire Services.  Modelling work in progress and due to end 
in January. 

• Early concept sketches shown of various junctions for initial thoughts, to be discussed in detail at 
workshops. For example, Pulens Lane – roundabout (RAB) to consider narrower vehicle route; Station 
Road / Tilmore – separate cycle lane; The Spain / Swan / Charles – tighten junction; Causeway / Dragon – 
couple of options, one of which being an RAB.  Avoided traffic signals as too urbanising.   

• Town Spine – analysis progressing.  Station forecourt area precedents – Andover and Exeter Stations.   
Lavant Street – analysis progressing.  Precedents – Bell Street in Romsey.   

Nicola 



     
 

• Market Square and High Street – analysis progressing, Poynton is a good example to emulate.  There’s a 

good video on You Tube on this. https://activecheshire.org/case-studies/ben-hamilton-baillie-

groundbreaking-active-design-gets-high-street-praise-poynton/ 

• Workshops open to PSG and POG plus other officers of interest.  Slides to be circulated in preparation of 
the workshops. Also invite Petersfield Society reps to the workshop.  Danielle and Rob to liaise with 
relevant people.   

• Plans for the market square.  Would like to understand if traffic could be restricted around The Square.   

• This work is using what has been learned and evidence gleaned from the Emergency Active Travel Fund 
measures deployed in 2020.  The group agreed we will try to arrange site visits for familiarisation in 
advance of workshops in the new year. 

• Will need to engage with the community in making any changes, particularly for those with restricted 
mobility and sight impairment regarding shared space moratorium and to consider pedestrian priority 
areas. 

• LCWIP – will not be ignored as part of this work.  HCC looking at the junctions with reference to LTN 1/20 

• Where is the brief going to inform this work?  It has been sent to HCC and will be included in their 
considerations.  All comments on the Town Spine draft brief to go back to Danielle.  Concern that the brief 
implies that we may still be left with a road still in the town centre but agreed the focus should be on 
prioritising pedestrians and cyclists and the brief does set this out. 

• Agreed for NW to send on the slides to then be disseminated to the group to look back at them and reflect 
ahead of the workshops.  They like the initial ideas. It was suggested that other town councillors could 
attend the site visit and / or workshops.   

• Model – will be a video prepared to look at, not just spreadsheets. 

• Workshop 1 is scheduled for 28 January focussing on the junctions, second workshop in February to be 
confirmed and focussing on the town spine.  Danielle to come back with a timetable as to what the work 
will entail.  After the workshop’s options will be drafted and PSG will be asked to give a steer on priorities 
to take forward.   

• Want to do the workshop in person ideally – is there a venue that works?  SJ / Danielle to check.    

https://activecheshire.org/case-studies/ben-hamilton-baillie-groundbreaking-active-design-gets-high-street-praise-poynton/
https://activecheshire.org/case-studies/ben-hamilton-baillie-groundbreaking-active-design-gets-high-street-praise-poynton/


     
 

• Cycle lanes should be used for scooters (electric and mobility) – will this be designed in as recommended 
by Government?  In response it was said that any design guidelines should be adopted into proposals 
coming forward. 

• Town Spine brief - Gethin will still be gathering comments into the new year.  PTC’s TDC to discuss at their 
5 January meeting. Clarifications may be needed, meeting to be arranged if so.   

 
 

5. LCWIP Update https://www.easthants.gov.uk/cycling-walking-strategy 

• Presentation on the progress of the LCWIP from EHDC Community Infrastructure Team. 

• HCC Councillors have met with Strategic Transport Manager to discuss HCC priorities.  East Hants will also 
have its own priorities as part of the LCWIP.  Alignment to the Local Plan (evidence base for the 
infrastructure part of the Local Plan) and seeking developer contributions and to match fund other 
funding sources. 

• Once the prioritisation work is done the Where I live maps can be updated with updated cycling network 
map. 

• Hopeful that the work can be progressed in terms of prioritisation in the first quarter of 2022. 

• Emphasis on the importance of co-ordinating the work with the junction’s project.  This can progress 
through the workshops. Something to take forward within EHDC.  The junction’s proposals do consider 
the LCWIP proposed routes. POG to look at the LCWIP proposals and prepare for the workshops as its 
January meeting. 

  

Emma 

6. Petersfield 
Partners Update 

EHDC 

• Welcome Back Fund 
3rd claim being prepared, Christmas activity in progress.  Post meeting note: Plan B communications to support 
businesses being co-ordinated amongst EHDC Teams. 

All 
 
 
 
 
 
 

https://www.easthants.gov.uk/cycling-walking-strategy


     
 

7. Next steps, way 
forward and date 
of next meeting 
 

• Suggest every 6 weeks in 2022. Next meeting – focus on the workshop. 

– Tuesday 11th Jan 2022 11-1pm (POG) 
– Friday 28th Jan 2022 12:30-2:30pm (PSG) – likely Junction’s workshop 
– Tuesday 15th Feb 2022 11-1pm (POG) 
– Tuesday 8th March 2022 10:30-12:30pm (POG) 
– Friday 11th March 2022 12:30-2:30pm (PSG) 
– Friday 22nd April 2022 12:30-2:30pm (PSG) 

 

 

6. AOB • Shine Radio are asking Ofcom to make sufficient provision for FM licences on community radio stations.  
Whilst sympathetic, there was caution as regards showing / perception of reference between towns in 
the district.   

 

 

 
Action Log from December 2021 

 

Action Who Red / Amber/ 
Green  

ADMIN 

Incorporate Petersfield Governance Structure into SDNPA Partnership Management Plan (PMP). Done but 
partnership management plan being approved and discussed. 

SDNPA Officer G 

COVID-19 

To continue discussions with Estates Dept on Square wear and tear EHDC Officer A 

DURFORD ROAD CROSSROADS 
 

Liaise with EHDC Traffic Team about speed watch along Pulens Lane. Continuing work amongst the District Ward 
Cllrs to get SLDRs and to co-ordinate a Speed Watch scheme.   

EHDC Officer A 

PETERSFIELD PRIORITY PROJECTS 



     
 

Once junction briefs uploaded share link of EHDC website. PTC Officer & EHDC 
Officer 

A 

To discuss upgrading existing paths and funding options for Penns Field Cycleway and feed back to the group and  
POG. Met on site this week, banksman to be on site more regularly and wheel washing facility to be moved more 
into the site to allow entering and leaving vehicles enough space. Temporary path remains in present location 
until the new water main for the site is installed.  SDNPA to ask developer to cut back the hedge to allow for more 
visibility. Developer liaison group to be set up. It was asked if Condition 22 – requirement for improved temporary 
footpath to be provided by 18 December – was fulfilled; A response from the LPA is awaited.  There is to be a site 
meeting next week between HCC Highways and the developer’s agent.  The Tilmore route is a longer-term 
ambition and has not yet progressed.  Short term and site-based route at Barnfield plus enhanced signage has 
been discussed. PTC cannot comment on a long-term recreational route without knowing the effect it might have 
on the nature reserve and their own land. 

SDNPA & PTC 
Officers 

A 

To write to Tesco asking for update on Northern Overflow Car park. Referencing SDNPA Nature Recovery Plan in  
relation to that site. Still to do – integrated into the place making junctions work 

EHDC & SDNPA 
Officer 

A 

Patrick to send EHDC Officer the Kebbell Homes plan to mark up the preferred routes Nova Planning A 

All officers to work on potential CIL projects. Update Petersfield Projects spreadsheet as previously identified to 
assess what is paid, what work is completed, to understand progress and potential CIL bids. 

All Officers A 

HCC scheme delivery team to share cycle stand design and locations. HCC Officers A 

EHDC Send on the POG comments and cycle locations plan to PSG with the meeting notes EHDC Officers A 

HCC Officer to send on slides to be disseminated to group to reflect ahead of workshops. HCC Officers A 

EHDC Officers to check for potential venues for face-to-face workshops and plan the workshops. EHDC Officers A 

EHDC Officers to take forward LCWIP co-ordination with junction workshops. EHDC Officers A 

EHDC Officers and PH to discuss LCWIP priorities EHDC Officers A 

Cllr Jamie Matthews to circulate the information on Shine Radio.   Cllr Matthews A 

SOUTH DOWNS NATIONAL PARK AUTHORITY (SDNPA) 
 

Inform Chris (at least) one week in advance of any required updates on planning applications. All A 

To investigate if Nature Recovery Programme lead officer can come to update PSG & POG. SDNPA Officer A 

 



     
 

 
 


